

Test Plan for Boboli

Web Application

Project Name: Boboli ecommerce Website

Test Plan ID: TP-PB-001

Prepared By: Aisha, Israa, Marina, Haya, Alaa

Date: April 2026

Tested URL <https://www.boboli.ie/>

:

1. Introduction

The purpose of this test plan is to define the testing approach, scope, objectives, resources, and schedule for validating the **Boboli** web application. Boboli is an online children's clothes shop that allows users to register, log in, view products, search, and buy through cart.

2. Objectives

- Verify the functionality of all main features (registration, login, account overview, product listing page, product details page, etc.).
 - Ensure usability, performance, and compatibility of the website.
 - Detect functional defects and ensure all user workflows operate as expected.
 - Validate input fields and error handling across forms.
-

3. Scope

In Scope:

- User registration
- login.
- Forget Password.
- Homepage.

- Hamburger menu.
- Product listing page.
- Product details page.
- Cart.
- Mini-cart.
- Search.
- Logout functionality.

Out of Scope:

- Backend database testing.
- Security penetration testing.
- Integration with external payment gateways.

4. Test Items / Features to be Tested

Module	Features to Test
Registration	Field validations, unique username check, confirmation message
Login	Valid/invalid credentials, password case sensitivity, session handling
Account Overview	Account list, balances, transaction history
Homepage	Page load performance, banner visibility, navigation links, featured sections
PLP	Product display, filters, sorting options, pagination
PDP	Product detail accuracy, images, price display, add to cart functionality
Search	Keyword accuracy, searching by code, autocomplete suggestions, no-result handling
Cart	Add/remove items, quantity update, price calculation, persistence

Module	Features to Test
Mini-cart	Quick view of items, update/remove items, navigation to full cart
Hamburger menu	Menu expand/collapse, navigation links, responsiveness
Logout	Session termination, redirect to homepage

5. Test Approach

Testing Types:

- **Functional Testing**
- **Usability Testing**
- **UI/UX Testing**
- **Boundary Value Analysis**
- **Input Validation Testing**
- **Compatibility Testing** (Chrome, Firefox, Edge)
- **Exploratory Testing**

Techniques:

- Black-box testing.
 - Positive and negative test scenarios.
 - Equivalence partitioning for field validations.
-

6. Test Environment

Item	Description
Environment	Ecommerce web application , Windows lenovo Laptop, Android
URL	https://www.boboli.ie/
Browser	Chrome (latest), Samsung internet, Firefox, Edge
OS	Windows 11, Android
Tools	Postman ,burp suite (API), JIRA or Excel (bug tracking), Selenium (automation)

7. Test Data

Example Test Data for Registration:

Field	Valid Input	Invalid Input
First Name	Omnia	##\$3
Last Name	Ali	jfSD4
Password	Boboli^345	1234556
Email	osha.sss33@gmail.com	boboli123@gmail.com
Postal code	90210	T34634
Phone	+353 87 123 4567	+353 34546547568

8. Entry and Exit Criteria

Entry Criteria:

- Functional requirements are clearly defined.
- Website is deployed and accessible.
- Test environment is ready.

Exit Criteria:

- All test cases executed.
 - All critical and major defects resolved.
 - Test summary report prepared.
-

9. Deliverables

- Test Plan Document
 - Test Cases Document
 - Test Execution Report
 - Defect Log
 - Test Summary Report
-

10. Risks and Mitigation

Risk	Mitigation
Website downtime during testing	Retry after some time / use staging environment
Frequent data reset (cart, accounts)	Recreate test data before each test cycle

Risk	Mitigation
Slow or inconsistent response time	Record results across multiple attempts
Cart or product data not updating correctly	Refresh and revalidate data after each action
Browser compatibility issues	Test across different browsers and devices

11. Test Schedule (Not Final)

Activity	Start Date	End Date
Test Plan Preparation	5 Apr 2026	9 Apr 2026
Test Case Design	9 Apr 2026	11 Apr 2026
Test Execution	12 Apr 2026	14 Apr 2026
Test Closure	15 Apr 2026	15 Apr 2026

Team Members

Aisha Samir Saber

Israa Mamdouh

Alaa Ashraf

Marina Mourad

Haya Ahmed

Team Leader/QC

QC Engineer

QC Engineer

QC Engineer

QC Engineer